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INTRODUCTION 

Purpose 

The purpose of this General and Procedural Guidance document is to provide guidance 
for the 2019 Transportation Program development process within the context of multiple inter-
related, intergovernmental planning functions. Separate processes for the development, adoption, 
and administration of the Statewide Transportation Improvement Program (STIP) and the Twelve 
Year Transportation Program (TYP) have been coordinated and streamlined over the years. This 
guidance informs and directs a unified planning process covering both programs. 

 This guidance contains information related to the general planning process, along with 
policies, requirements and guidance directly related to Program development and administration.  
One of the milestones in the Transportation Program development process is adoption of the 
Program by October 1, 2018.  This guidance describes the schedule, procedures and 
documentation necessary to complete this task.  The resulting Transportation Program meets the 
varied requirements of state and federal law, and ensures that public investment in the 
Commonwealth of Pennsylvania’s transportation system is effectively managed to produce a 
practical set of transportation projects and services. 

The Transportation Program development process is by its very nature fluid and subject 
to change.  Therefore, this guidance can change due to state or federal legislation, regulatory 
change or policy action.  The PennDOT Investment Plan will continue to guide changes to our 
planning process and to this document. 

All 2019 Transportation Program guidance and the 2019 Transportation Program 
development schedule will be placed on the State Transportation Commission (STC) website at 
www.talkpatransportation.com for program development use by Planning Partners and other 
interested parties.  Programs will be placed on Planning Partner websites as they are completed. 

Roles and Responsibilities 

• MPOs are responsible for developing and approving the metropolitan TIPs.
• PennDOT and the RPOs are jointly responsible for developing and approving rural TIPs.
• PennDOT is responsible for the development of the Wayne County TIP, an independent

county planning partner with PennDOT.
• PennDOT, through its District and Central Offices, is the lead planning agency for the

Interstate Management TIP, selecting projects in cooperation with the Planning Partners.
• The Governor or his designee (currently Pennsylvania’s Secretary of Transportation)

approves MPO, RPO and Independent County TIPs, the Interstate Management TIP, and
the Statewide Items TIP, and submits the entire STIP to the US DOT for approval.

MPO, RPO and Independent County TIPs, the STIP and the TYP are updated every two years. 
The federal programming documents (TIPs and STIP) cover a four-year time frame to remain 
consistent with the first four years of the TYP and the first four years of an MPO/RPO Long 
Range Transportation Plan (LRTP). 

http://www.talkpatransportation.com/
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Definitions 
 
2019 Transportation Program or 2019 Program – Terms referring to both the 2019-2022 STIP 
and the 2019-2030 TYP. 
 
Transportation Improvement Program (TIP) - Four-year listing of transportation projects within 
the geographic boundary of each planning region in Pennsylvania.  Interstate Highway System 
projects are managed in a separate Interstate Management TIP, but are included in regional TIPs 
for public review and comment.  Fund reserves for statewide programs as well as line items for 
ongoing planning and administration projects are managed in a separate Statewide Items TIP.   
 
Statewide Transportation Improvement Program (STIP) - Pennsylvania’s official four-year 
listing of transportation projects mandated under federal law.  The STIP is comprised of all of 
the TIPs. 
 
Twelve Year Transportation Program (TYP) - Pennsylvania’s official 12-year listing of 
transportation projects mandated under state law, the first four years of which is the STIP. 
 
Long Range Transportation Plan (LRTP) - The official multimodal transportation plan 
addressing no less than a 20-year planning horizon that the MPO and RPO develops, adopts, 
and updates through the metropolitan and rural transportation planning process. 
 
Moving Ahead for Progress in the 21st Century Act of 2012 (MAP-21) – Federal authorization 
legislation prior to the passage of the FAST Act that provided funding from the Highway Trust 
Fund for Federal-aid highway, highway safety, motor carrier safety, transit, and other programs.  
This legislation still has an impact upon transportation planning, programming, and project 
delivery as federal agencies continue to release performance measures guidance. 
 
Fixing America’s Surface Transportation Act (FAST Act) – Federal transportation legislation 
signed by President Obama on December 4, 2015.  New policies are being issued because of 
passage of the FAST Act. 
 
PA Act 120 of 1970 (Act 120) – State legislation which established the State Transportation 
Commission (STC) and its related duties and responsibilities, and created the Pennsylvania 
Department of Transportation (PennDOT).  Act 120 requires PennDOT to prepare and update 
Pennsylvania’s TYP every two years, and submit it to the STC. 
 
Title 74 Pennsylvania Consolidated Statutes (74 Pa. C.S.) - The Pennsylvania Consolidated 
Statutes contain the Laws of Pennsylvania which are enacted as amendments by the General 
Assembly, and are the official statutory codification of the laws relating to transportation.   
 
Title 67 Pennsylvania Code (67 Pa. Code) – The official publication of administrative 
regulations of the Commonwealth of Pennsylvania relating to transportation. 
 
PennDOT Design Manual Part 1A (DM1A) – Transportation Program Development and Project 
Delivery Process. 
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Metropolitan Planning Organization (MPO) – Regional planning body established under federal 
law and responsible for developing and approving a TIP.  An MPO covers an urbanized area 
over 50,000 in population with the exception of small pieces of urbanized area that extend into 
Pennsylvania (e.g. Hagerstown, MD).  The Commonwealth has nineteen MPOs. 
 
Rural Planning Organization (RPO) – Regional planning body under contract to PennDOT to 
provide transportation planning services for rural areas and urban areas less than 50,000 in 
population. RPOs function similarly to MPOs in the Transportation Program development 
process. The Commonwealth has four RPOs. 
 
Independent County – A regional planning body that is not an MPO or an RPO.  Pennsylvania 
has one Independent County, Wayne County.   
 
Planning Partners (Partners) – Generally referring to PennDOT on behalf of the Governor, the 
MPOs, RPOs, Wayne County, and the U.S. Department of Transportation (USDOT), which 
includes the Federal Highway Administration (FHWA) and Federal Transit Administration 
(FTA). However, the term also includes the STC, the Pennsylvania Turnpike Commission 
(PTC), other public transportation agencies throughout the Commonwealth, the Pennsylvania 
Department of Environmental Protection (PADEP), the U.S. Environmental Protection Agency 
(USEPA). 
 
Interested parties – Citizens; affected public agencies; representatives of public transportation 
employees; freight shippers; providers of freight transportation services; private providers of 
transportation; advocacy groups representing users of public transportation, pedestrian 
walkways and bicycle transportation facilities, or representing the physically challenged; 
agencies or entities responsible for safety/security operations, providers of non-emergency 
transportation services receiving financial assistance from a source other than Title 49 of the 
United States Code (49 USC) Chapter 53, tribal governments, and other interested parties with 
reasonable opportunities to be involved in the planning process. 
 
Transportation Management Areas –Urbanized areas (as defined by the Bureau of the Census) 
with a population of over 200,000 individuals, as designated by the US DOT Secretary of 
Transportation.  Additional areas may be designated as transportation management areas by the 
Secretary on the request of the Governor and the metropolitan planning organization designated 
for the area. 
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GENERAL GUIDANCE 
 

This guidance document is intentionally brief. References or examples are included in the 
text as support tools that users may find useful for developing a broader (or deeper) 
understanding of the program development process. The referenced materials are not intended 
to be comprehensive. It should be understood that the planning context for program development 
involves multiple elements including, but not limited to: 
 

State and Federal Planning and Programming Rules and Regulations: Title 
23 - Code of Federal Regulations (23 CFR) 450, 49 USC 5303-5304, 
Pennsylvania Act 120, Pennsylvania Consolidated Statutes Title 74 (74 Pa. 
C.S.), Pennsylvania Code Title 67 (67 Pa. Code), and PennDOT Design Manual 
Part 1A (DM1A): Pre-TIP and TIP Program Development Procedures 
 
State and Regional Transportation Plans: PennDOT Connects/Local 
Government Collaboration, PennDOT’s Transportation Investment Plan, PA on 
Track, PA and Regional Intelligent Transportation Systems (ITS) 
Architectures, PennDOT District Business Plans, MPO/RPO LRTPs, Regional 
Operations Plans (ROPs), Freight Plans, The Strategic Highway Safety Plan 
(SHSP) and other Regional Safety Plans, Bicycle and Pedestrian Plans, 
Congestion Management Processes (CMPs),  
 
PennDOT Data Systems for Asset Management, Environmental 
Assessment, Contracting, and Performance Review: Multimodal Project 
Management System (MPMS), Multimodal Project Management System 
Interactive Query (MPMS IQ), PennShare, PA Transportation Projects website, 
Engineering and Contract Management System (ECMS), Categorical Exclusion 
(CE) Expert System, and PennDOT Connects/Local Government Collaboration 
Policy.  
 
Other Programs: Economic Development District Plans; County, Regional 
and Municipal Comprehensive Plans; corridor studies; project development 
screening forms developed from PennDOT Connects/Local Government 
Collaboration Policy; needs and feasibility studies; and environmental 
clearance documents are also useful as decision-support tools in the 
development of TIPs and LRTPs. 
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General Planning Requirements 
 
 Satisfy all state and federal transportation planning and programming rules and 
regulations: 

• Federal requirements are documented in 23 CFR 450.200 and 300.  
• Title VI, Environmental Justice, and other required planning certifications are identified 

in Appendix 4 – MPO Self-Certification, and Appendix 6 - References. 
• Projects and project phases on a TIP; including candidate major capital projects and air 

quality exempt projects, shall be consistent with a region’s approved LRTP. 
• State requirements are documented in 74 Pa. C.S. and 67 Pa. Code. 
• Other state tenets, principles, and goals that help guide transportation program 

development are identified in PA Act 120, and PA On Track.   
• All PennDOT, regional or local plans, programs, studies, management systems, etc., as 

identified above are part of the planning context and factor into program development. 
 

 Develop the STIP and MPO/RPO TIPs with all Partners and interested parties through a 
continuing, cooperative and comprehensive process, based upon mutual trust, data sharing, open 
communication and cooperation at each program development step, leading toward consensus 
between all Planning Partners regarding the most effective use of limited transportation financial 
resources.  Ensure coordination with providers of all modes of transportation.  As part of this 
effort, MPOs/RPOs should develop documentation or a timeline depicting the regions TIP 
development process.  TIP development documentation/timeline examples are provided in 
Appendix 2 of this document. 
 
 Respond to new state and federal initiatives and other changing circumstances as quickly 
as possible to make necessary adjustments to the joint PennDOT/MPO/RPO program 
development process.  Consideration will be given to the observations and suggested 
improvements to the planning process noted in the STIP Planning Finding issued by FHWA/FTA 
with approval of the 2017-20 STIP.  A link is provided in Appendix 6 – References. 
 
 Partners will plan and program strategically; establish priorities; select transportation 
improvements with the greatest benefit to the Commonwealth and individual counties/regions; 
and maintain the flexibility to more effectively select and approve the best mix of projects that 
meet their own regional needs. 
 
 The PennDOT Connects/Local Government Collaboration policy provides a new approach 
to project planning and development by requiring collaboration with local and regional 
stakeholders before project scopes are developed.  The Department will meet with local 
governments, MPOs and RPOs to discuss issues such as safety, bicycle/pedestrian 
accommodations, transit access, stormwater management, utilities, freight-generating land uses 
and other documented issues to consider for inclusion in projects.  This collaboration will have 
the benefit of encouraging MPOs and RPOs to track major changes to county and municipal 
comprehensive plans and zoning ordinances, further strengthening the linkage between land use, 
transportation, and economic development decision making and their effect on the development 
of current and future transportation programs.  Management and monitoring systems, corridor 
studies, project development screening forms, needs and feasibility studies, and environmental 
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studies are examples of documentation that may be used in the development of TIPs and LRTPs.  
The PennDOT Connects/Local Government Collaboration requirement applies to all projects 
where the preliminary engineering phase began after July 1, 2016.     
 
 Transportation system preservation and asset management continues to be a high priority 
in Pennsylvania.  MPO/RPO TIPs should emphasize system preservation and asset management:  

• System preservation involves extending the life of existing facilities and associated 
equipment and hardware, or repairing damage that compromises mobility or safety.  

• System asset management involves improving reliability, safety, traffic flow, and security 
of existing facilities and their associated equipment and hardware. 

 
 Include approved TIPs in the STIP after verification for consistency with financial 
guidance fiscal constraint, project funding eligibility and completion of air quality testing and 
analysis that demonstrates that air quality conformity has been met in maintenance and non-
attainment areas. All appropriate parties will be notified of individual projects or programs 
included in the STIP. Close coordination must occur with PennDOT and the STC to ensure that 
approved TIPs are consistent with the approved first four years of the TYP. 
 
 MPOs and RPOs should schedule their TIP approval meeting dates so that air quality 
conformity analyses by PennDOT’s consultants can be scheduled appropriately and the TIPs can 
be sent to PennDOT according to Appendix 5 – 2019 Transportation Program Development 
Schedule. 
 
Public Involvement 
 
 Conduct meaningful public outreach/involvement documented in a Planning Partner’s 
Public Participation Plan per 23 CFR §450.316, and found on the STC website 
www.talkpatransportation.com. 
 
 Public involvement activities should be consistent with the 2019 TYP Public Participation 
Plan, and should direct the public to utilize the 2019 TYP Survey.  The survey results are also 
available at the above web site.  MPO/RPOs should consider the results of the survey. 
 
 TIP documentation must be made available for public comment for a minimum of 30 
days. A formal public comment time period must be established, and public meetings or hearings 
musts be held by each MPO/RPO/Independent County to gather all comments and concerns on 
the TIP and related documents.  Documents required for public review are found in Appendix 3 
- TIP Submission Requirements. 
 
 When scheduling TIP, STIP and STC public comment periods, be clear what document 
the public is commenting on in order to avoid confusion, and maximize return from joint 
outreach resulting in a more effective program with the most efficient use of labor across all 
Planning Partners. Seek early and coordinated input into the programming process by reviewing 
current programmed and candidate projects. 
 
 Provide easy and complete access, including for individuals with limited English 

http://www.talkpatransportation.com/
http://www.talkpatransportation.com/
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proficiency through available translation services, to all public documentation, including the 
draft and final TIPs, STIP and TYP project listings, taking advantage of the Internet. 

Financial Planning 

An early part of the program development process is for the Planning Partners to jointly 
develop and approve a Transportation Program Financial Guidance document. This guidance 
should provide sufficient information for Partners and other interested parties to begin 
identifying projects, perform a project technical evaluation, negotiate, and reach consensus on 
their portion of the Program within fiscal constraint.  

The guidance: 
• Establishes funding targets for each MPO, RPO, Independent County, public

transportation operator, and PennDOT. The identified revenues are those that are 
reasonably anticipated to be available to adequately operate and maintain Federal-aid 
highways and public transportation in accordance with 23 C.F.R. 450.3264(j).  

• Provides estimated revenue growth rates and a methodology for determining an inflation
rate for use in Year of Expenditure (YOE) calculations. 

The TIP financial plans are consolidated statewide within the STIP. Documentation shall 
contain system-level estimates of cost and revenue sources: 

• Project cost estimates must use YOE dollars.
• Constrain projects and phases of projects in the STIP by year, by available funding and

within the bounds of the financial guidance.
• Identify at a systems-level any funding gaps that may exist.

Recognize that TIPs are developed around available transportation funding authorization
levels and that annual obligation authority levels may restrict program and project 
implementation. 

Projects or phases of projects should be programmed in the federal fiscal year in which 
the project is anticipated to be obligated. 

Flexing of funds between highway and public transportation will be a collaborative 
decision involving local officials, the MPO/RPO, the public transportation agency or agencies, 
PennDOT, STC and USDOT (FHWA and FTA). 

Management Systems, Program Performance and Information Sharing 

In order to adequately maintain, operate and preserve existing transportation facilities, 
PennDOT and the Planning Partners shall undertake the following activities as part of an asset 
management-based Program development process: inventory the system; determine existing 
conditions; develop strategies/priorities to continue to improve the system; include projects on 
transportation plans and programs; and implement projects as part of annual budgets. 
Implementation of improved asset management practices will begin with the Interstate Highway 
System, then progress to the National Highway System (NHS), and other state-owned and local 
networks. 
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 Continue to improve the management systems including environmental planning and 
analysis, maintenance planning and support, the PennDOT Connects/Local Government 
Collaboration Policy, programming processes and systems, local network management support, 
and performance measurement and reporting. 
 

 Continue to standardize programming products (highway and public transportation 
project listings); develop uniform submissions to simplify reviews; and automate/computerize 
the programming process over time. 
 
 Share project and program data bases among all parties including project technical 
evaluation input needs. Continue to share project-specific data, especially as it relates to candidate 
projects that surface through individual Partner activities including their public participation 
plans/outreach that are not included on current LRTPs or TIPs. 
 
 Utilize MPMS IQ, PennShare, and PA Transportation projects website mapping 
capabilities to better describe project details. Upon request, PennDOT will provide the 
Geographic Information System (GIS) location data for projects to the MPO/RPO for their use. 
 
 Work toward more effective program and project monitoring in “real time” through 
project database information sharing as a part of PennDOT’s MPMS. 
 
 The FAST Act continues MAP-21’s emphasis on performance-based transportation 
system management requiring new or revised national performance measures in multiple 
program areas. Partners will have to update existing measures, as needed, to standards that meet 
or exceed the new federal requirements. PennDOT, MPOs and RPOs are encouraged to evaluate 
their planning efforts and introduce new or improved performance measures, where appropriate. 
 
 The Transportation Investment Plan was developed to make ongoing assessments and to 
reevaluate data associated with our investment decisions.  This will help ensure Pennsylvania’s 
investments support our strategic direction and enhance the overall performance of the 
Commonwealth’s transportation system.  A link to PennDOT’s Transportation Investment Plan 
is provided in Appendix 6. 
 
 The Capital Planning Tool (CPT) is an asset management and capital planning application 
that works as the central repository for all Pennsylvania transit asset management 
activities.  These activities include forecasting asset condition and replacement cycles, 
quantifying capital needs, and developing and implementing state-of-good-repair policies for all 
types of assets.  The tool will be used in conjunction with department review to make decisions 
on a state-wide level and it is imperative that the information included in the CPT be up to date 
to ensure the best use of funding.   
 
Using the asset information, the Bureau of Public Transportation can: 

• Reduce the total cost of asset ownership by preserving capital, reducing maintenance 
costs, and extending the life of assets. 

• Improve operation efficiency through consolidating existing asset management 
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applications and leveraging the recorded data via reports.   
• Support compliance with federal, state, and local regulations and reporting requirements, 

including a commitment to comply with MAP-21, FAST Act, and Transportation Asset 
Management (TAM) requirements. 

• Enhance visibility by improving communications and project coordination across internal 
departments and with external organizations. 

• Streamline capital planning by tracking funding sources and funding levels as well as 
connecting other important web based systems.  The CPT will link project information 
with MPMS and dotGrants. 
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PROGRAM DEVELOPMENT AND ADMINISTRATION 
 

Development Procedures 
 

In all cases, projects to be included in the 2019 Transportation Program, including the 
Interstate Management Program, will be selected cooperatively and collaboratively by the 
MPOs, RPOs, PennDOT and the STC with input from other involved interested parties (transit 
operators, etc.), primarily with regard to projects in the first four years of the TYP. 
 

Working with our Planning Partners, PennDOT is placing a renewed focus on the 
collaborative planning process.  The PennDOT Connects/Local Government Collaboration 
policy requires collaboration among stakeholders to clarify specific details unique to candidate 
project locations.  The focus of this collaboration involves leveraging the expertise of various 
disciplines with varying roles and responsibilities within local government, the Planning 
Regions, and Districts.   

 
Specific areas for collaboration should include, but are not necessarily limited to: 
• Safety issues/concerns 
• Bicycle/pedestrian accommodations 
• Transit/multi-modal considerations 
• Presence of/impacts from (current/future) freight-generating land uses 
• Planned development 
• Consistency with current and/or proposed zoning 
• Existence of regional planning studies 
• Other proposed transportation improvements 
• Green infrastructure/stormwater management 
• Impacts on the natural, cultural, or social environment 
• Right-of-way considerations 
• Anticipated public opinion 
• Community or cultural events in the candidate project area 

 
The PennDOT Connects/Local Government Collaboration policy is to document Local 

government collaboration including the transportation problem, environmental resources, land 
use and other contextual issues early in the planning process to support future project phases.  
The intended outcomes include clearer scopes of work and more accurate schedules and budgets 
when projects are programmed.  The information documented in the collaborative planning 
process is carried forward into the scoping and environmental review processes. 
 

As in the past, any new projects proposed to be added to the 2019 STIP/TIPs must follow 
the collaborative planning process approach, and must be documented through the screening 
form process.  Based on the 2019 Transportation Program Development Schedule, we suggest 
that the PennDOT Connects/Local Government Collaboration, including completion of the 
screening form, take place as early as possible (in the June-September 2017 timeframe), and be 
completed before December 29, 2017 when draft TIPs are required to be submitted to the Center 
for Program Development and Management (Program Center). 
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 The TIPs and STIP shall include a project, or a phase of a project, only if full funding can 
reasonably be anticipated to be available within the time period contemplated for completion of 
the project based on the project phase begin and end dates. This shall also include the estimated 
total cost of project construction which may extend beyond the TIP and into the TYP or LRTP, 
in accordance with 23 C.F.R. 450.324 (e) (2) & (i). 
 
 As Planning Partners and PennDOT staff continue to refine and finalize the 2019 
Program, special attention must be placed on projects, or phases of projects, that may be or will 
be carried over from the 2017 Program; this matter needs to be carefully considered during the 
2019 Program update. Set aside funding (line item reserves) in the 2019 Program should also be 
considered to cover unforeseen project costs which may occur due to accrued unbilled costs 
(AUC), unforeseen advance construction (AC) obligations, updated cost estimates, and other 
actions which might occur between program drafting and project initiation. 
 
 Address cash flow procedures such as highway AC obligation, and public transportation 
letters of no prejudice or full funding grant approvals in the program development process. 
Address projects with AUC.  AUC occurs when work has been started on a project and paid for 
with state or local funds, but may be eligible for federal funds.  AUC will be submitted to FTA 
or FHWA during program development for funding before or after the program is approved, as 
appropriate. When an AUC project is being converted, the projects must appear on a TIP. 
 
 Seek early and coordinated input into the programming process by reviewing currently 
programmed and candidate projects for the remaining eight years of the TYP. Planning Partners 
may identify and propose projects or phases of projects from their fiscally constrained LRTPs 
to PennDOT or STC for possible inclusion in the remaining eight years of the TYP. On a case 
by case basis, the Secretary of Transportation will recommend to the STC additional projects or 
phases of projects to be listed in the remaining eight years of the TYP. These additional projects 
should be on or consistent with the MPO/RPO adopted LRTP. 
 
 Using available tools in PennDOT data systems, the Districts will develop a list of priority 
needs for the operation and preservation of the interstates and expressways, betterments, bridge 
replacements, rehabilitation and preservation projects, and safety and congestion reduction 
projects, and will share that information with the appropriate MPOs and RPOs according to the 
attached schedule, including sufficient detail for each project needed for technical project 
evaluation for both air quality conformity analysis and for public review and comment. At a 
minimum, this includes detailed project scope and limits. Together with local and regional 
priorities, this information will serve as the basis to begin evaluating new candidate projects for 
inclusion into the 2019 Program. 
 
 MPOs and RPOs will assist PennDOT and the STC in the following ways regarding the 
last eight years in the TYP. Phases of projects that are not fully funded in the TIP will be carried 
over and shown in the last eight years of the TYP. To illustrate the linkage between planning 
partner LRTPs and the 2019 Program, each Planning Partner will assist PennDOT staff and the 
STC in preparing a narrative to be included in the TYP that illustrates a few of the major projects 
being advanced in that region over the last eight years and beyond. All air quality significant 
projects to be advanced in the last eight years of the TYP must be listed and fiscally constrained. 
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Project Requirements 
 

Share project information and program data bases with all Partners.  Include all types and 
categories of projects on the TIP and TYP (federal, state, local, public and private partners, 
special federal, turnpike, airport, rail, and infrastructure bank, etc., but excluding county 
maintenance and PTC maintenance funds). 
 
 Include all regionally significant transportation projects being advanced (project that is 
on a facility which serves regional transportation needs and would normally be included in the 
air quality modeling of the metropolitan/rural area’s transportation network) as defined in 23 
CFR 450.104. 
 
 Public transportation operators will coordinate and cooperate with the MPO/RPO and 
PennDOT in the development of the public transportation portion of the 2019 Transportation 
Program. Public transportation operators will be responsible for submitting public transportation 
projects for the draft 2019 Program consistent with available resources as identified in Appendix 
5 Transportation Program Development Schedule. 
 
 Provide the following information for programmed projects, including the Highway-
Bridge Program, the Transit Program, and the Interstate Management Program: 

• Sufficient descriptive (detailed) material to clarify the design concept and scope as 
well as location of the improvement. The MPO/RPO and PennDOT District Office 
must collaborate on the detailed descriptive information and the District must ensure 
the information is input in the public narrative field in MPMS. 

• Assign projects or phases of projects in the STIP and in the MPO/RPO TIPs by year 
(e.g., 2019, 2020, 2021, and 2022) based upon the latest project schedules and 
consistent with 23 C.F.R. 450.326(g). 

• Detailed project and project phase costs should delineate between federal, state, and 
local shares. Each project and project phase costs should depict the amount to be 
obligated/encumbered for each funding category. 

• Phase estimate and total costs reflect YOE in the TYP period per financial guidance. 
• Identification of the agency or agencies responsible for implementing the project or 

phase (i.e. specific Transit Agencies, PennDOT District; MPOs/RPOs; Local 
Government and private partners). 

 
 Work with all project sponsors to provide any additional information that needs to be 
included with each project as it is listed in the program. 
 
Line Items 
 
 The use of reserve line items should be kept to a minimum. Every effort should be made 
to identify Transportation Alternative Program (TAP) Surface Transportation Block Grant set-
aside, Congestion Mitigation and Air Quality Improvement (CMAQ), Highway Safety 
Improvement Program (HSIP), Bridge and Local projects in the first 2 years of the TIPs. 
 
 Selected project categories that are air quality exempt - betterment, and Section 5310 - 
may be grouped into line items for inclusion in the program, with project specific listings to be 
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developed at a later time by project sponsors and provided to all partners. Contingency line items 
may be used to address uncertainties in cost estimates for carryover projects or cash flow issues 
such as AC, AUC, etc. 
 
Program-Specific and Other Requirements 
 
 The Interstate Management TIP for the 2019 Transportation Program will be updated by 
PennDOT and its planning partners: 

• Partners and the District Offices will help to identify and comment on the Interstate 
projects. 

• Adding capacity to an Interstate can be considered by coordinating a cost-sharing 
arrangement between the MPO/RPO TIP and the Interstate TYP on a case-by-case 
basis. 

• PennDOT will manage the Interstate Management TYP on a statewide basis, but will 
notify MPO/RPOs of all Interstate Management TYP amendments and 
modifications. 

 
 The Highway Safety Improvement Program (HSIP) has as its purpose to achieve a 
significant reduction in traffic fatalities and serious injuries on all public roads, including non-
State-owned public roads. HSIP projects will be coordinated between the MPO/RPO, 
PennDOT District, Program Center, and Highway Safety and Traffic Operations Division 
(HSTOD).  Highway safety improvement projects must be consistent with the SHSP, and must 
correct or improve a hazardous road location or feature, or address a highway safety problem.  
The federal share payable for HSIP projects is 90 percent. 

 
 23 U.S.C. § 148 describes HSIP projects to include, but not be limited to: 

• projects for intersection safety improvements;  
• pavement/shoulder widening including addition of passing lane to fix an unsafe 

condition;  
• installation of rumble strips and other warning devices;  
• installation of skid-resistant surfaces at intersections or high frequency crash 

locations;  
• safety improvements for pedestrians, persons with disabilities or bicyclists;  
• elimination of roadside hazards;  
• installation, and replacement of highway signage and pavement markings, or a project 

to maintain minimum levels of retroreflectivity;  
• installation of priority control systems for emergency vehicles at signalized 

intersections;  
• installation of traffic control or other warning devices at high crash potential locations;  
• transportation safety planning; collection, analysis, and improvement of safety data;  
• planning integrated, interoperable emergency communications equipment, 

operational activities, or traffic enforcement activities relating to work zone safety;  
• guardrails, barriers (including in construction work zones), and crash attenuators;  
• measures to eliminate or reduce vehicle and wildlife crashes;  
• yellow-green signs and signals at pedestrian and bicycle crossings and in school 

zones;  
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• construction and operational improvements on high risk rural roads;  
• geometric improvements that improve safety;  
• a road safety audit;  
• FHWA "Highway Design Handbook for Older Drivers and Pedestrians" 

improvements;  
• truck parking facilities;  
• systemic safety improvements;  
• installation of vehicle-to-infrastructure communication equipment;  
• pedestrian hybrid beacons; and, improvements providing separation between 

pedestrians and motor vehicles, including medians and pedestrian crossing islands.   
 
 23 USC §120(c)(1) allows 100 percent federal share on any project for: 
• traffic control signalization;  
• maintaining minimum levels of retroreflectivity of highway signs or pavement 

markings;  
• traffic circles (also known as "roundabouts");  
• safety rest areas; pavement marking;  
• shoulder and centerline rumble strips and stripes;  
• commuter carpooling and vanpooling;  
• rail-highway crossing closure;  

 
 or installation of:  
• traffic signs; 
• traffic lights; 
• guardrails; 
• impact attenuators; 
• concrete barrier end treatments; 
• breakaway utility poles 

 
 or priority control systems for: 
• emergency vehicles or; 
• transit vehicles at signalized intersections. 
 

Safety Performance Management regulations require PennDOT to establish targets for 5 
safety performance measures: 

1) Number of fatalities 
2) Rate of fatalities 
3) Number of serious injuries 
4) Rate of serious injuries 
5) Number of non-motorized fatalities and serious injuries.   
 
Within 180 days of PennDOT establishing targets, MPOs must establish their own MPO 

specific targets.  This can be done for each individual safety performance measure by: 
• agreeing to support the PennDOT target; or 
• establishing specific numeric targets for a safety performance measure. 
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LRTP updates on or after 5/27/18 must include safety performance measures and targets.  

STIP/TIP updates on or after 5/27/18 must include a description of how the STIP/TIP contributes 
to achieving safety performance targets.   

 
As with other federal requirements, the Safety Performance Management regulations only 

apply to MPOs. However, the Department will provide a form letter to every Planning Partner 
which includes PennDOT’s established targets for the region.  This form will be required in the 
TIP submission to document Safety Performance Management requirements, and the decision to 
agree to support the PennDOT targets, or establish specific regional targets.   

 
More information regarding Safety Performance Management can be found in the link in 

Appendix 6 References. 
 
 ITS and traffic operations projects should be consistent with national and state Planning 
for Operations guidance, as well as ROPs and ITS Architectures.  The limited number of capacity 
adding projects to be considered for advancement in nonattainment transportation management 
areas (TMAs) must be consistent with the region’s CMP. 
 
 PennDOT will request a list of turnpike projects from the PTC and distribute the list to all 
Planning Partners, in advance of air quality conformity time line requirements, so the projects 
can be included in appropriate TIPs. PTC projects requesting federal funding and that are 
selected for inclusion on a TIP will be assigned an MPMS number; PTC projects having no 
federal funding will need to be identified another way on the TIP. 
 
TIP Submission Requirements 
 

TIP submission Documentation, Descriptions, and 2019 Check List are found in 
Appendix 3. All required documentation indicated must be submitted to PennDOT after 
individual TIPs are approved by the MPO/RPO.  To ensure completion, the 2019 Check List is 
included as part of Appendix 3. 
 

• Five copies of the completed TIP must be provided to the PennDOT Program Center 
according to the schedule in Appendix 5. Program Center staff will complete the 
remaining portions of the 2019 Check List and forward it to FHWA/FTA with the STIP. 

• The Program Center will complete a statewide Check List similar to the 2019 Check List 
and forward it to FHWA/FTA with the STIP. Specific requirements or additional 
explanations are provided in Appendix 3. 

 
Program Administration 
 

The 2019 Transportation Program must continue to be responsive to necessary program 
changes after adoption. Changes to the STIP/TIP are enacted through procedures for STIP/TIP 
revisions adopted at both the MPO/RPO and state levels. Changes to the TIPs and delivery of 
completed projects are monitored by the Planning Partners and the subject of various program 
status reports.  



 

16  

 
 Projects in the first year of the STIP/TIP shall constitute an "agreed to" list of projects 
for subsequent scheduling and implementation. If a project in the second or third period of the 
TYP is to be advanced, expedited selection procedures may be used if agreed to under each 
MPO/RPO’s procedures for TIP revision. The procedures that were approved by each 
MPO/RPO for the 2017 Program should be used as a starting point for the development of the 
procedures for the 2019 Program. The new procedures for TIP revision must be part of the public 
comment period on the recommended 2019 Program. 
 
 It is recommended that project selection requirements and procedures for TIP revision 
permit the movement of projects or phases of projects within the STIP/TIP while maintaining 
year-by-year financial constraints. 
 
 Coordinate program revisions, including those for the Interstate Management Program, 
with all Partners to ensure that the MPO/RPO TIPs and the STIP are consistent with the TYP 
and county/regional LRTPs, and vice versa, and work toward the development and 
implementation of a streamlined revision processes. 
 
 Track progress of program and project implementation including major projects that 
slipped, and share the findings with the Planning Partners and the public. The MPO/RPO 
progress reports detail obligations and are sent by PennDOT to the MPOs/RPOs quarterly as 
shown in Appendix 3, items 13 and 14. MPOs and RPOs are to share this information with their 
respective Boards/Committees and the public.  This is a FAST Act requirement for state DOTs, 
MPOs and public transportation properties.
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APPENDIX 2 - TIP Development Process 
Sample Process - Documentation
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APPENDIX 3 - TIP Submission 
Required Documentation 

Documentation required to be submitted with an approved MPO/RPO TIP to PennDOT. 

(1) Cover Letter which documents the organization and date of MPO/RPO TIP adoption; 

∗ (2) Highway-Bridge Program Project Listing (public version with long narrative); 

∗ (3) Public Transportation Program Project Listing (public version with long narrative); 

∗ (4) Public Transportation Financial Capacity Analysis (for appropriate operators as 
determined by the provisions of FTA Circular 7008.1A.); 

∗ (5) Air Quality Conformity Determination Report (in non-attainment and maintenance areas 
only); 

(6) Air Quality Resolution (in nonattainment and maintenance areas only); 

(7) MPO Self-Certification Resolution; 

(8) Agreement to support PennDOT safety performance measure targets; or documentation 
of the specific targets established by the region; 

∗ (9) Procedures for TIP Revision; 

∗ (10) MPO/RPO Public Participation Plans; 

(11) Documented TIP Public Comment; 

∗ (12) Environmental Justice Summary; 

(13) Document MPO/RPO TIP development timeline, and project prioritization and 
selection process; 

(14) List major regional projects from the previous TIP(s) (implemented); 

(15) List major regional projects from the previous TIP (with significant delays); and, 

(16) 2019 Check List 

* Must be available for review during the required public comment period.

A detailed description of the above items is provided on the following pages.
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APPENDIX 3 - TIP Submission 
Required Documentation Descriptions 

 
Descriptions of each required TIP Submission document are provided below. 

 
Project Lists (items 2 and 3) 

 
Projects included on the Highway – Bridge Project List and the Public Transportation 

Project List must meet requirements identified in ‘Projects’ in the Project Development section. 
Projects identified in the adopted TIPs and on the PennDOT Interstate Program are also included 
in the STIP by signature of the Governor or his representative and in the TYP upon adoption by 
the STC. 

 
Financial Plan (item 4) 

 
TIP Financial Plans are produced at the statewide level by the Financial Guidance Work 

Group and documented by the Program Center and the STIP executive summary.  No additional 
MPO/RPO documentation is needed. Financial planning requirements are noted in the General 
Guidance section and under Project Requirements in the Program Development and 
Administration section. 

 
A Public Transportation Financial Capacity Analysis will be included by appropriate 

operators as determined by the provisions of FTA Circular 7008.1A. 
 

Air Quality Conformity (item 5 and 6) 
 

Perform air quality conformity analyses consistent with the USEPA’s Transportation 
Conformity Rule, recent federal court rulings and the Pennsylvania Transportation Conformity State 
Implementation Plan (SIP) in non-attainment and maintenance areas. 

 
Include an Air Quality Report and an Air Quality Resolution in nonattainment areas. 

 
MPO Self-Certification Resolution (item 7) 

 
Prepared only by MPOs to certify that the transportation planning process is being carried 

out in accordance with all applicable federal requirements. A sample resolution that identifies the 
various requirements is attached as Appendix 4. Non-TMA MPOs must include documentation to 
ensure compliance. 

 
Safety Performance Measures (item 8) 
 

Planning Partner agrees to support the safety targets established by PennDOT, or Planning 
Partner establishes own safety targets and provides documentation for methodology used.  A region-
specific form letter will be provided by PennDOT to all Planning Partners and included in TIP 
submission to document Safety Performance Management requirements. 
 
Procedures for TIP Revision (item 9) 

 
Procedures for TIP Revision are identified in the Program Administration section under 

Program Development and Administration. 
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Public Involvement (items 10 and 11) 

 
Public involvement in transportation program development is carried out in accordance with 

the procedures identified in existing Planning Partner public participation plans and the general 
guidance provisions of this document. A copy of the MPO/RPO Public Participation Plan, the 
advertisement of the required 30-day public comment period, and documentation of the agency’s 
response to public comment are required in the MPO/RPO TIP submission.  
 
Environmental Justice (EJ) Summary (item 12) 
 

Summarizes the regional transportation program’s impacts on minority and low-income 
populations as required by Executive Order 12898. MPOs/RPOs develop the EJ summaries, which 
must include the community profiles and methodology used in the assessment. 

 
Project Prioritization Process (item 13) 

 
Provide written documentation or a simplified timeline showing the unique process that 

was used by the MPO/RPO in the development of their TIP.  The document or timeline, should 
show meetings with the District(s), MPO/RPO committee meetings used to discuss the draft TIP, 
public involvement activities or outreach, etc.  In addition, the Partner’s project prioritizing process 
utilized for TIP development and PennDOT’s prioritizing process utilized for the Interstate 
Management TIP must be documented. The MPO/RPO submission should include a summary of 
how it relates to the LRTP vision, goals and objectives. 

 
List of Major Projects from the previous TIP (items 14 and 15) 

 
Two lists will be provided: one list identifies major projects that were completed during the 

previous TIP.  The second list identifies major projects that experienced significant delay during the 
previous TIP period. The lists will be developed by the MPO/RPO with information provided by 
the PennDOT Districts. 

 
2019 Check List (item 16) 

 

This is the official documentation to ensure that the key components of the final TIP 
submission are complete. The 2019 Check List is included in this document. 

A Title VI review of the Transportation Program Development Division completed July 21, 
2015 recommended that a ‘Title VI’ program block be included in the 2017 TIP Check List.  This is 
also included in the 2019 Check List, and Yes/No responses can be selected for whether your 
agency has: 1.) Title VI Coordinator; 2.) Title VI Policy; 3.) Title VI Complaint Process & Form; 
and 4.) Title VI Complaint Log. 
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APPENDIX 3 - TIP Submission 
2019 Check List 

 

   

Planning Partner: Directions: 

Non-attainment Area: Yes____  No____

Maintenance Area: Yes____  No____

Identify the AQ Pollutant(s) (Ozone, 
PM2.5, CO, etc.): 

Transportation Management Area: Yes____  No____

Information Items
Program 
Center FHWA FTA

Public comment period: , - ,

Public meeting(s)-Date/Time/Location: ,

Public meeting notice contains info about special 
needs/ADA Compliance?
Does the TIP Documentation contain a summary that 
provides a general overview of the transportation 
planning and TIP development process?

Does the summary explain the project selection 
process and/or project evaluation criteria procedures?

Environmental Justice documentation?

Public involvement outreach activities consistent with 
Public Participation Plan?
Were any public comments (written or verbal) received 
and addressed?
If Yes, were they provided in the TIP Documentation 
submitted to PennDOT?

Is the Long Range Transportation Plan (LRTP) MAP-21 
compliant?

Is the TIP consistent with LRTP?

Years covered by the LRTP: , - ,

Date LRTP Adopted by Planning Partner:

Anticipated date for new LRTP:

Is the area in an AQ non-attainment or maintenance 
area?  If yes, then answer the following questions:
Have all projects been screened through an 
interagency consultation process?

Conformity date for the LRTP:

In non-attainment and maintenance areas, do projects 
contain sufficient detail for air quality analysis?

Is the TIP financially constrained, by year by 
allocations?
Compare the amount of Federal Funds programmed in 
each year of the TIP against Financial Guidance Work 
Group (FGWG)  allocation:

Adopted TIP 
($)

Financial 
Guidance (S)

FFY 2019

FFY 2020

FFY 2021

FFY 2022

Explain any differences:

Were the TIP projects screened against the 
federal/state funding programs eligibility 
requirements?

Does the STIP/TIP Financial information contain system 
level estimates of cost and revenue sources?
Are the estimated total cost(s) to complete a project, 
that extends beyond the TIP years, shown in the TIP?
Any additional funds programmed above FGWG 
allocations (i.e. Spike funds, Earmarks, etc.)?  If YES, 
identify the TOTAL amount and TYPES of additional 
funds by Year:

FFY 2019

FFY 2020

FFY 2021

FFY 2022

Comments:

Date TIP adopted by Planning Partner:
Was TIP included in STIP without modification? 

Meeting Date

Yes / No

Yes / No

Shaded Stakeholder to Provide the Response
Others Check to Indicate Response Verified

Response Type

Yes / No

Date Range

Meeting Date

Date

Yes / No

5.  Financial Constraint:

1.  Public Participation 
Documentation:

4.  Air Quality Non-attainment and 
Maintenance Areas:

3.  TIP Consistency with Long Range 
Transportation Plan (if applicable):

2.  TIP Adoption:

Date Range

Date/Time/Location

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No/NA

Yes / No / NA

Yes / No / NA

Yes / No / NA

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No / NA

Total $ Amt by Fund Type

Total $ Amt by Fund Type

Total $ Amt by Fund Type

Total $ Amt by Fund Type

▪ Please use the provided responses in the drop down box given for the majority of 
the cells. To get to the drop down box, click a cell in your respective column. Then 
click the down arrow on the right hand side of the cell you just clicked.
▪ Note: To select a date, there are three drop down boxes that represent Month, Day, 
and Year, respectively.
▪ Cells that ask for a monetary figure or an explanation do not have a drop box, and 
therefore are not restricted to specific answers.

MPO/RPO

https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/2019%20TIP%20Check%20List.xlsx
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Does the TIP submittal contain the MPO Self 
Certification resolution?
For the Non-TMA MPO's does the self certification 
contain documentation to indicate compliance?

Does your agency have a Title VI Coordinator?

Does your agency include a Title VI Policy?

Does your agency possess a Title VI Complaint Process 
and Complaint Form?

Does your agency have a Title VI Complaint Log?

8.  Transit Fiscal Disclosure: Financial Capacity Document (MPO only)

Cover Letter 

* Highway and Bridge Listing with public narrative

* Public Transportation Listing with public narrative

* Public Transportation Financial Capacity Analysis

* Air Quality Conformity Determination Report

Air Quality Resolution

Self-certification resolution

Agreement to support PennDOT safety targets; or 
documentation of targets established by the region

* TIP Revision Procedures

PennDOT Connects Local Government Collaboration 
process established, and meetings ongoing.

   Items identified with an asterisk 
(*) must be available for review 
during the public comment period.

Public Comment Period Advertisement

* Public Participation Plan

* Environmental Justice Summary

* Documented Public Comments received

TIP Development Documentation/Timeline 
Project Selection Process Documentation
List major projects from the previous TIP that were 
implemented and any significant delays in the planned 
implementation of major projects?
Are there any noteworthy practices that deserve 
statewide recognition or replicated in the next TIP 
update?

If Yes, explain:

Are there any issues or improvements that should be 
addressed by the next TIP update?

If Yes, explain:

Were the required information, as documented in the 
General & Procedural Guidance, submitted?

Any issues to be incorporated into the Planning 
Finding?

10.  Completed or Reviewed by:

Planning Partner:  

PennDOT Program Center: 

FHWA: 

FTA:

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

6.  MPO Self Certification:

9.  Required Submission materials 
as documented in General and 

Procedural Guidance:   

See Appendix 3

7. Title VI:

Date:  

Date:  

Date:  

Date:  

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

Yes / No

https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/2019%20TIP%20Check%20List.xlsx
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APPENDIX 4 - MPO Self-Certification 
Sample Self-Certification Resolution Example 1 

 
RESOLUTION 

by the Board of the Delaware Valley Regional Planning Commission 
DVRPC SELF CERTIFICATION OF THE METROPOLITAN TRANSPORTATION 

PLANNING and PROGRAMMING PROCESS 
 

WHEREAS, the US DOT Metropolitan Transportation Planning and Programming Regulations (23 
CFR Part 450 Subpart C and 49 CFR Part 613 Subpart A) which implement the planning provisions of 
23 USC Sec.134 and 49 USC Sec.5303, requires the Metropolitan Planning Organization (MPO) to 
certify that its transportation planning and programming process is in conformance with all applicable 
regulations; and 
 
WHEREAS, the Federal Planning and Programming Regulations require the MPO to carry out a 
continuing, cooperative, and comprehensive performance-based multimodal transportation planning 
and programming process; and 
 
WHEREAS, the requirements of Sections 174 and 176(c) and (d) of the Clean Air Act as amended (42 
USC Sec 7504 and 7506 (c) and (d) and 40 CFR part 93), which require an air quality implementation 
plan that will bring the Metropolitan Area into conformance with requirements of the Clean Air Act; 
and require that the MPO not approve any project, program, or plan which does not conform to the 
implementation plan, have been met; and 
 
WHEREAS, private citizens, affected public agencies, representatives of transportation agency 
employees, other affected employee representatives, private providers of transportation, and other 
interested parties were provided with reasonable opportunity to comment on the proposed 
Transportation Improvement Program, Long Range Plan and planning process; and 
 
WHEREAS, the TIP has been financially constrained as required by 23 CFR 450.324(h) of the Planning 
Regulations and includes a financial plan that demonstrates how the TIP can be implemented, indicates 
resources from both public and private sources that are reasonably expected to be available, and is 
supportive of innovative financing techniques; and 
 
WHEREAS, the Congestion Management Process (CMP) requirements of 23 CFR 450.322 for non-
attainment Transportation Management Areas has been met; and 
 
WHEREAS, 23 U.S.C 150, 23 CFR Part 450, and 49 CFR part 613 require MPO’s to establish and use 
a performance-based approach to transportation decision making, DVRPC continues to work with its 
partners to plan for the integration of performance measures and targets into the development of the 
Long Range Plan, the TIP, the CMP, and other appropriate regional planning documents in accordance 
with federal and state statutes and guidance; and 
 
WHEREAS, the Fixing America’s Surface Transportation Act of 2015 added two new planning factors 
to the scope of the metropolitan planning process that MPOs shall consider: Section 450.306 (b)(9) – 
improve resiliency and reliability of the transportation system and reduce or mitigate stormwater 
impacts of surface transportation; and Section 450.306 (b)(10) – enhance travel and tourism, DVRPC 
will work with its partners to consider these new factors in the planning process; and, 
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WHEREAS, the provision of 49 CFR part 20 regarding restrictions on influencing certain activities has 
been met; and 
 
WHEREAS, the requirements of Title VI of the Civil Rights Act of 1964 and the Title VI assurance 
executed by each state under 23 USC Sec.324 and under 49 USC Sec.794 have been met and the 
requirements of Executive Order # 12898 (Federal Order to Address Environmental Justice in Minority 
Populations and Low-Income Populations) are being addressed; and, 
 
WHEREAS, the requirements of 23 CFR and 49 CFR regarding the involvement of disadvantaged or 
minority business enterprises in Federal Highway Administration (FHWA) and Federal Transit 
Administration (FTA) funded planning projects have been met; and 
 
WHEREAS, the provisions of the Americans with Disabilities Act (Public Law 101-336, 104 Statute 
327, as amended) and US DOT regulations entitled “Transportation for Individuals with Disabilities” 
(49 CFR, Parts 27, 37 and 38) have been met; and, 
 
WHEREAS, provisions of 23 CFR Part 450.310 (d) (1) (ii) and 49 CFR Part 613.100, require MPOs 
policy boards to include officials of public agencies that  provide public transportation, DVRPC elects 
to continue to use the exception provision specified in 23 CFR Part 450.310 (d) (4) by reaffirming 
Board Resolution B-FY-15-004, while continuing to include SEPTA, NJ Transit and DRPA/PATCO 
as participating, non-voting members of the Board and as voting members of DVRPC’s Regional 
Technical Committee and Regional Transit Advisory Committee; and, 
 
WHEREAS, DVRPC certifies that it qualifies for the exception referred to above by meeting the 
specification which states: the MPO operates pursuant to a state law that was in effect on or before 
December 18, 1991; and, 
 
WHEREAS, DVRPC recognizes the federal standards that are in place, but strives to exceed those 
standards, whenever possible, to ensure the health of the region’s citizens and the sustainability of the 
Delaware Valley. 
 
NOW, THEREFORE, BE IT RESOLVED, the Delaware Valley Regional Planning Commission, the 
Metropolitan Planning Organization for the nine county Philadelphia, Camden and Trenton 
metropolitan areas, certifies that the metropolitan transportation planning and programming process is 
being carried out in conformance with all applicable federal requirements and certifies that the local 
process to enhance the participation of the general public, including the transportation disadvantaged, 
has been followed in developing all plans and programs. 
 
BE IT FURTHER RESOLVED, that a copy of this resolution be forwarded to the respective 
Departments of Transportation of Pennsylvania and New Jersey for inclusion with the State 
certification that the planning process complies with FHWA/FTA joint regulations on Metropolitan 
Transportation Planning and Programming. 
 
I certify that this is a true and correct copy of Resolution No. B-FY16-xxx 
 
 
____________________________ 
Renee Wise, Recording Secretary 
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APPENDIX 4 - MPO Self-Certification 
Sample Self-Certification Resolution Example 2 

 
In accordance with 23 CFR 450.336, the STATE DEPARTMENT OF TRANSPORTATION, and the 
________________________ Metropolitan Planning Organization for the _____________________________ 
urbanized area(s) hereby certify that the transportation planning process is addressing the major issues in the 
metropolitan planning area and is being conducted in accordance with all applicable requirements of: 
 
1. 23 USC 134, 49 U.S.C. Section 5303, and 23 CFR Part 450. 
2. In nonattainment and maintenance areas, Sections 174 and 176(c) and (d) of the Clean Air Act as amended 

(42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR Part 93. 
3. Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR Part 21. 
4. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, sex or age in 

employment or business opportunity. 
5. Section 1101(b) of the Fixing America’s Surface Transportation Act (Pub. L. 114-357) and 49 CFR Part 26 

regarding the involvement of Disadvantaged Business Enterprises in USDOT funded planning projects. 
6. 23 CFR Part 230, regarding the implementation of an equal employment opportunity program on Federal and 

Federal-aid highway construction contracts. 
7. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR Parts 27, 

37, and 38. 
8. Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of age in 

programs or activities receiving Federal financial assistance. 
9. Section 324 of Title 23 U.S.C., regarding prohibition of discrimination based on gender. 
10. Section 504 of the Rehabilitation Act of 1973 and 49 CFR Part 27 regarding discrimination against individuals 

with disabilities. 
 
 

STATE DEPARTMENT OF TRANSPORTATION  
______________ DISTRICT 

METROPOLITAN PLANNNG ORGANIZATION 
POLICY BOARD 

District Engineer Chairperson 

Date Date 
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APPENDIX 4 - MPO Self-Certification 
Sample Self Certification Process/Checklist 

 
SOUTHWESTERN PENNSYLVANIA COMMISSION 

SELF-CERTIFICATION PROCESS 
 

 
 
Introduction 
 
A self-certification of the metropolitan planning process is required under 23 CFR 450.336: For all 
MPAs, concurrent with the submittal of the entire proposed TIP to the FHWA and the FTA as part of 
the STIP approval, the State (The Commonwealth of Pennsylvania) and the MPO (The Southwestern 
Pennsylvania Commission) shall certify, at least every four years, that the metropolitan transportation 
planning process is being carried out in accordance with all applicable requirements including: 
 

1. 23 U.S.C. 134, 49 U.S.C. 5303, and this subpart; 
2. In nonattainment and maintenance areas, sections 174 and 176 (c) and (d) of the Clean Air 

Act, as amended (42 U.S.C. 7504, 7506 (c) and (d)) and 40 CFR part 93; 
3. Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d–1) and 49 CFR part 

21; 
4. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, 

sex, or age in employment or business opportunity; 
5. Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR part 26 regarding the 

involvement of disadvantaged business enterprises in USDOT funded projects; 
6. 23 CFR part 230, regarding the implementation of an equal employment opportunity program 

on Federal and Federal-aid highway construction contracts; 
7. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 

49 CFR parts 27, 37, and 38; 
8. The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the 

basis of age in programs or activities receiving Federal financial assistance; 
9. Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; 

and 
10. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding 

discrimination against individuals with disabilities. 
 
Self-Certification Schedule 
SPC’s self-certification process for Fiscal Years 2019-2022 will begin in April 2018. SPC staff will 
review and complete the self-certification checklist. The completed checklist will then be reviewed and 
commented upon by the SPC Transportation Technical Committee (TTC) at its May meeting. Changes 
will be made by SPC staff for approval in June by SPC, in conjunction with the FY2019-2022 TIP. 
Once the self-certification review checklist is approved, a Statement of Certification along with a 
Resolution by the Southwestern Pennsylvania Commission will be passed at their regularly scheduled 
June meeting. The statement of Certification along with the completed checklist will then be forwarded 
to the Commonwealth of Pennsylvania, the FHWA, and the FTA. 
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Self-Certification Checklist 
 
The following checklist is intended to aid the MPO in reviewing and evaluating their transportation 
planning processes and programs for the required self-certification. 
 

1. Is the MPO properly designated by agreement between the Governor and 75% of the urbanized 
area, including the central city? [23 U.S.C. 134(b);49 U.S.C. 5303 (c); 23 CFR450.310(b)]  

 
2. Does the SPC Policy Committee include elected officials, major modes of transportation 

providers and appropriate state officials? [23 U.S.C. 134(b);49 USC 5303 (c); 23 CFR 
450.310(d)]  

 
3. Does the SPC boundary encompass the existing urbanized area and the contiguous area 

expected to become urbanized within the 20-year forecast period? [23 U.S.C. 134(b);49 U.S.C. 
5303 (c); 23 CFR 450.312(a)]  

 
4.  Is there a currently adopted Unified Planning Work Program (UPWP)? [23 CFR 450.308] 

 
a. Are tasks and work products clearly defined?  
b. Is the UPWP consistent with the LRTP?  
c. Is the work identified in the UPWP completed in a timely manner? 

 
5. Does the SPC area have a valid transportation planning process? [23 U.S.C. 134; 23 CFR 

450.306(b) and 450.324] 
a. Is the transportation planning process continuous, cooperative and comprehensive? 
b. Is there an adopted LRTP?  
c. Does the LRTP have at least a 20-year planning horizon (at the time of adoption)? 
d. Does it address the ten FAST Act Planning Factors? Does it include all applicable 

transportation modes?  
e. Is the plan financially constrained?  
f. Does it include funding for operations and system maintenance?  
g. Is the LRTP updated every four years?  

 
6. Is there an up-to-date adopted Transportation Improvement Program (TIP) [23 CFR 450.326]? 

a. Is the TIP consistent with the LRTP?  
b. Is the TIP fiscally constrained?  
c. Is the TIP developed cooperatively with state and local transit operators?  
d. Is it updated at-least every four years and adopted by SPC and the Governor of the 

Commonwealth of Pennsylvania?  
 

7. Does SPC have an up-to-date, adopted Congestion Management Process? [23 CFR 450.322] 
a. Is the CMP consistent with the LRTP?  
b. Was the CMP used to develop the TIP?  
c. Is the CMP monitored and re-evaluated to meet the needs of the area?  

 
8. Does SPC have a process for including environmental mitigation discussions in the planning 

process? If so, how?  
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9. Does SPC meet the air quality conformity requirements set forth in nonattainment and 
maintenance areas, sections 174 and 176(c) and (d) of the Clean Air Act as amended (42 U.S.C. 
7504, 7506(c) and (d)) and 40 CFR part 93?   

 
10. Does the planning process meet the following requirements: 

a. 23 U.S.C. 134, 49 U.S.C. 5303, and this subpart;   
b. Title VI of the Civil Rights Act of 1964, as amended (42 USC 200d-1), 49 CFR part 

21 and the Title VI Assurance executed by each State under 23 U.S.C. 324 and 29 
U.S.C. 794;  

c. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national 
origin, sex, or age in employment or business opportunity;  

d. Section 1101(b) of the MAP-21 (P.L. 112-141) and 49 CFR part 26 regarding the 
involvement of disadvantaged business enterprises in USDOT funded projects;  

e. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 
etseq.) and 49 CFR parts 27, 37, and 38;  

f. The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting 
discrimination on the basis of age in programs or activities receiving Federal 
financial assistance;  

g.  Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on 
gender; and  

h.  Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 
regarding discrimination against individuals with disabilities.  

i.  All other applicable provisions of Federal law. (i.e. Executive Orders 12898 and 
13166)  

 
11. Does SPC have an adopted Public Participation Plan? [23 CFR 450.316] 

a. Did the public participate in the development of the Public Participation Plan?  
b. Was the PPP made available for public review for at-least 45 days prior to 

adoption?  
c. Is adequate public notice provided for public meetings?  
d. Are meetings held at convenient times and at accessible locations?  
e. Is the public given an opportunity to provide oral and/or written comments on the 

planning process?  
f. Is the Public Participation Plan periodically reviewed and updated to ensure its 

effectiveness?  
g. Are plans/program documents readily available in an electronic format?  

 
12. Does SPC have a process for including environmental, state, other transportation, historical, 

local land use, and economic development agencies in the planning process? If so, how?  
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APPENDIX 5 - 2019 Transportation Program Development Schedule 
 

2/23/17 PennDOT Connects/Local Government Collaboration Initiative announced. 
 
3/6/17 to 4/14/17 State Transportation Commission, PennDOT and Planning Partners conduct 

public outreach/public input to update the Twelve Year Program (TYP), as well 
as, analyze and prepare results to be shared with the public.  

 
3/21/17 State Transportation Commission and PennDOT conduct Public Meeting Web 

Cast. 
 
April - September PennDOT Connects/Local Government Collaboration meetings take place for 

carry-over and new 2019 TIP projects. 
 
5/1/17 to 5/2/17 Spring Planning Partners’ meeting in the Harrisburg area. 
 
By 5/26/17 Draft Financial Guidance is issued.  
 
By 5/26/17 Draft General and Procedural Guidance and 2019 Transportation Program 

Development Schedule issued.  
 
On 6/15/17 State Transportation Commission meets and is updated on development of the 

2019 Program. 
 
By 6/30/17 PennDOT will provide complete feedback from the Public Comment Period to 

Planning Partners. 
 
By 6/30/17 PennDOT Districts will provide updates of scopes, costs, and schedules for all 

carryover projects and candidate projects to Planning Partners. 
 
By 6/30/17 PennDOT District project priorities are shared with Planning Partners. PennDOT 

will provide the MPO/RPOs with a list of the draft carryover Interstate 
Management Program projects. 

 
By 7/14/17 WebEx/conference call to discuss the Investment Plan for the 2019 Program 

Update. 
 
By 7/31/17 PennDOT issues final guidance documents to Planning Partners for the 

development of the 2019 Program. 
 
By 7/28/17 Program Center provides the final “spike” decisions to Planning Partners and 

PennDOT Districts.   
 
By 8/31/17 PennDOT reports HSIP targets to FHWA in HSIP Annual Report.  180-day clock 

begins for Planning Partners to decide to establish HSIP targets, or agree to support 
PennDOT targets. 

 
By 9/29/17 MPOs/RPOs/PennDOT review highway, bridge and transit projects for possible 

inclusion in the 2019 Program. TIP/TYP negotiations begin.  PennDOT will 
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provide the MPOs/RPOs with a list of draft Interstate Management Program 
Projects. 

 
By 10/31/17 MPO and RPO "Boards" meet to discuss the 2019 schedule and guidance; set their 

TIP approval meeting dates for the spring of 2018. 
 
By 12/29/17 PennDOT Connects/Local Government Collaboration meetings completed for 

carry-over and new 2019 TIP projects. 
 
By 12/29/17 Agreement to support PennDOT HSIP targets, or establish regional targets. 
 
By 12/29/17 MPOs and RPOs develop draft TIPs/TYPs (highways/bridges and transit) and 

submit that information to the Program Center, appropriate District Office(s) and 
FHWA/FTA.  (MPMS attaching closed.)  TIP/TYP negotiations continue. 

 
By 1/15/18 Interagency (FHWA, FTA, USEPA, PADEP & PennDOT) air quality consultation 

initiated. All air quality significant projects are shared with the Interagency 
Consultation Group (ICG) before conformity determination work begins by 
Planning Partners or PennDOT. TIP negotiations continue. 

 
By 2/1/18 Program Center completes initial review of preliminary draft TIPs/TYPs to ensure 

that PennDOT priorities are reflected, fiscal constraint and year of expenditure are 
met, and all project phases are accounted for and programmed in the proper year. 

 
By 2/16/18 Program Center conducts individual meetings with MPOs, RPOs, and District 

Offices to review all candidate projects, to agree on projects for inclusion in the 
program, and to negotiate/resolve any remaining issues. PennDOT, via the 
Program Center, submits comments and proposed program revisions back to the 
MPOs and RPOs, and shares this information with the Districts and FHWA/FTA. 
PennDOT identifies any changes to air quality significant project lists that were 
developed earlier and shares this information through interagency consultation 
with the ICG. 

 
By 2/16/18 MPOs, RPOs, and PennDOT reach agreement on the respective portions of the 

program.  TIP/TYP negotiations are concluded. 
 
By 2/27/18 180-day clock ends for agreement to support PennDOT HSIP targets, or establish 

regional targets. 
 
By 3/15/18 Interagency air quality consultations are concluded and conformity analyses are 

underway. Environmental justice (EJ) activities are also initiated. 
 
By 4/19/18 MPO, RPO and PennDOT complete air quality conformity analyses.  
 
After 5/27/18 STIP/TIP updates on or after 5/27/17 must include a description of how the 

STIP/TIP contributes to achieving safety performance targets. 
 
After 5/27/18 LRTP updates on or after 5/27/17 must include safety performance measures and 

targets. 
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By 6/15/18 MPOs, RPOs, and PennDOT complete joint public comment periods on their 

STIP/TIPs, including conformity determinations and environmental justice 
requirements. All relevant documents are placed on websites for public access. 

 
By 6/29/18 MPOs and RPOs formally approve their individual TIPs and submit their portions 

of the program to the Program Center. 
 
By 8/9/18 State Transportation Commission approves the Twelve Year Program. 
 
By 8/16/18 Governor/Secretary on behalf of the Commonwealth submits the STIP to 

FHWA/FTA for review and approval. FHWA coordinates with USEPA on the air 
quality conformity documents. 

 
By 9/30/18 PennDOT obtains joint approval from FHWA and FTA of the 2019 Program. 
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APPENDIX 6 – References 
Federal 

 
Name of Legislation Citation / Regulations Comment 

   
FAST Act of 2015 Pub. L. No. 114-94 Legislation passed Dec. 4, 2015. 

 23 USC 134 Metropolitan transportation 
planning 

 23 USC 135 Statewide and nonmetropolitan 
transportation planning 

 49 USC 5303 Metropolitan transportation 
planning 

 49 USC 5304 Statewide and nonmetropolitan 
transportation planning 

 23 CFR Part 450 Statewide Transportation 
Planning Metropolitan Transp. 
Planning 

 23 CFR Part 230 Equal employment 

 49 CFR Parts 20 Prohibit lobbying 

 49 CFR Parts 26 Disadvantaged Business 
Enterprise 

 49 CFR Parts 27, 37, 38 Individuals with disabilities 

Clean Air Act, as amended Clean Air Act Table of 
Contents by Title 

Section numbers in the U.S. 
Code are different than the Clean 
Air Act's section numbers. 

Title VI of Civil Rights 
Act of 1964, as amended 

42 USC 200d-1 Discrimination 

 49 USC 5332  

Older Americans Act, as 
amended 

42 USC 6101 Age discrimination 

 23 USC Section 324 Gender discrimination 

Rehabilitation Act of 1973, 
as amended 

29 USC 701 
 

Individuals with disabilities 

American Disabilities Act 
of 1990 

42 USC 1210 Individuals with disabilities 

 Executive Order 12898 Environmental Justice 

 

http://transportation.house.gov/fast-act/
http://uscode.house.gov/view.xhtml?req=(title:23%20section:134%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:23%20section:135%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:49%20section:5303%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:49%20section:5304%20edition:prelim)
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr450_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr230_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=d12fc282b896ab72fc519d210b24bf75&mc=true&node=pt49.1.20&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr26_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr27_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr37_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr38_main_02.tpl
https://www.epa.gov/clean-air-act-overview/clean-air-act-text#toc
https://www.epa.gov/clean-air-act-overview/clean-air-act-text#toc
http://www.gpo.gov/fdsys/pkg/USCODE-2008-title42/pdf/USCODE-2008-title42-chap21-subchapV.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title49/html/USCODE-2011-title49-subtitleIII-chap53-sec5332.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title42/html/USCODE-2010-title42-chap76-sec6101.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title23/html/USCODE-2011-title23-chap3-sec324.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2011-title29/pdf/USCODE-2011-title29-chap16-other-sec701.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2009-title42/html/USCODE-2009-title42-chap126.htm
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
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APPENDIX 6 – References 
State 

 
2017-2020 STIP Executive Summary 

2017-2020 STIP Joint Approval Letter and Planning Finding 

TIP Submission Requirements – Check List 

MPMS IQ 

PA Act 120 of 1970 

PA’s Long Range Transportation & Comprehensive Freight Movement Plan 

ITS and Operations Planning 

PennDOT Connects//Local Government Collaboration letter December 19, 2016 

Transportation Program Development and Project Delivery Process                                                                                                          

PennShare 

Planning Deputate SharePoint site 

Public Participation Plan for Statewide Planning 

PennDOT Title VI Environmental Justice  

State Transportation Commission 

Statewide Procedures for 2017-20 STIP and TIP Revisions 

PA Transportation Projects website 

General Guide to Bridge Funding (Flow Chart) 

Safety Performance Management 

Transportation Investment Plan 

 

http://www.talkpatransportation.com/docs/2017-2020-STIP-Executive-Summary.pdf
http://www.talkpatransportation.com/docs/2017-2020-STIP-Executive-Summary.pdf
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/2017-2020%20STIP%20Joint%20Approval%20and%20Planning%20Finding%209%2029%202016.pdf
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/2019%20TIP%20Check%20List.xlsx
http://www.dot7.state.pa.us/MPMS_IQ/Mapping
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/Act%20120.pdf
http://www.paontrack.com/
http://www.paontrack.com/
https://www.dot.state.pa.us/Internet/Bureaus/PennDOTROP.nsf/defaultPAITS?OpenPage
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/District%20Executives%20-%20PennDOT%20Connects%20-%2012192016.pdf
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/TransportationProgramDevelopmentProcess_reviewproblemsV15_January_9_2017.pdf
http://pennshare.maps.arcgis.com/home/
https://spportal.dot.pa.gov/Planning/Pages/BOP-Home.aspx
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/PennDOT%20Public%20Participation%20Plan%202010.pdf
http://www.penndot.gov/about-us/EqualEmployment/Pages/TitleVI.aspx
http://www.talkpatransportation.com/
https://spportal.dot.pa.gov/Planning/ProgramCenter/CPDM-Interstate/Statewide/Program%20Update/2017-STIP-TIP%20MOU%20FINAL%20Version%20With%20Signatures%204_4_2016.pdf
http://www.dot7.state.pa.us/tip_visualization/
https://spportal.dot.pa.gov/Planning/ProgramCenter/Bridge%20Funding%20Guide/Bridge%20Funds%20Flow%20Chart_2016-10-14.doc
https://safety.fhwa.dot.gov/hsip/spm/
https://spportal.dot.pa.gov/Planning/ProgramCenter/Guidance/2019%20Program%20Library/Forms/AllItems.aspx
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APPENDIX 6 – References 
Regional 

 
Long Range Transportation Plan  

Transportation Improvement Program  

Public Participation Plan 

ITS Architecture  

Operations Plan 

Congestion Management Process 

Freight Plan 

Bicycle and Pedestrian Plan 
 
Economic Development District Plans (as applicable, determined by MPO/RPO)  

County and Municipal Comprehensive Plans (as applicable, determined by MPO/RPO) 

Safety Plans 

 

It is suggested that MPOs/RPOs edit this section for use as public information, keeping 
what is applicable and providing a hyperlink where sources are available on the internet.  
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APPENDIX 7 – Acronyms 
 
Act 120 PA Act 120 of 1970  
AC  Advance Construction 
AUC  Accrued Unbilled Costs  
CE  Categorical Exclusion  
CFR  Code of Federal Regulations 
CMAQ Congestion Mitigation and Air Quality Improvement Program 
CMP  Congestion Management Process 
DM1A PennDOT Design Manual Part 1A 
ECMS Engineering and Contract Management System 
EJ  Environmental Justice 
FAST Act Fixing America’s Surface Transportation Act 
FHWA Federal Highway Administration 
FTA  Federal Transit Administration 
GIS  Geographic Information System 
HSIP  Highway Safety Improvement Program 
HSTOD Highway Safety and Traffic Operations Division 
ICG  Interagency Consultation Group 
ITS  Intelligent Transportation Systems 
LRTP  Long Range Transportation Plan 
MAP-21 Moving Ahead for Progress in the 21st Century Act of 2012 
MPMS Multimodal Project Management System 
MPMS IQ Multimodal Project Management System Interactive Query 
MPO  Metropolitan Planning Organization 
NEPA  National Environmental Policy Act 
NHS  National Highway System 
Pa Code Pennsylvania Code 
Pa CS  Pennsylvania Consolidated Statutes 
PADEP Pennsylvania Department of Environmental Protection 
PTC  Pennsylvania Turnpike Commission 
PennDOT Pennsylvania Department of Transportation 
ROP  Regional Operations Plans  
RPO  Rural Planning Organization  
SIP  State Implementation Plan 
STC  State Transportation Commission 
STIP  Statewide Transportation Improvement Program 
TAP  Transportation Alternatives Program 
TIP  Transportation Improvement Program 
TMA  Transportation Management Area  
TYP  Twelve Year Transportation Program  
USC  United States Code 
USDOT U.S. Department of Transportation 
USEPA U.S. Environmental Protection Agency  
YOE  Year of Expenditure 
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