

## **2025-2028 Transportation Improvement Program (TIP) Development Schedule SEDA-COG Metropolitan Planning Organization (MPO)**

The 2025 TIP development process was highly collaborative and executed in accordance with state/federal guidance. The TIP was prepared consistent with the SEDA-COG MPO Public Participation Plan.


<b>DATE</b>	<b>MILESTONE</b>
<b>3/17/2023</b>	SEDA-COG staff review the 2025 TIP public participation process and comment opportunities with MPO members.
<b>March/April 2023</b>	SEDA-COG staff meet with county members and PennDOT staff to review local bridge priorities and other candidate projects for the 2025 TIP.
<b>4/19/2023</b>	SEDA-COG staff participate in Spring Planning Partners Meeting that is focused on the 2025 TIP Update guidance documents.
<b>5/25/2023</b>	PennDOT and SEDA-COG staff hold initial meeting to coordinate on TIP development and review 2025 TIP funding allocations for counties in PennDOT District 2 and PennDOT District 3 regions.
<b>6/16/2023</b>	SEDA-COG staff contact area transit operators to solicit their carry-over and new projects to include on the 2025-2028 Transit TIP.
<b>7/10/2023</b>	PennDOT and SEDA-COG staff hold meeting to coordinate on TIP development steps and review summary information on carry-over and new projects for the 2025 TIP.
<b>7/21/2023</b>	SEDA-COG staff review the 2025 TIP public participation process and State Transportation Commission public survey comments from the region with MPO members.
<b>9/15/2023</b>	SEDA-COG staff review the 2025 TIP development process and timeline with MPO members. The MPO approves a list of local bridges to use in the prioritization process for the 2025 TIP.
<b>9/26/2023</b>	PennDOT and SEDA-COG staff hold meeting to coordinate on TIP development and review summary information on carry-over and new projects for the 2025 TIP.

<b>10/3/2023 to 10/5/2023</b>	SEDA-COG staff participate in the 2023 Fall Planning Partners Meeting and receive updates about the 2025 TIP development process.
<b>11/3/2023</b>	PennDOT and SEDA-COG staff hold meeting to coordinate on TIP development and review summary information on carry-over and new projects for the 2025 TIP.
<b>11/17/2023</b>	SEDA-COG staff reviews the 2025 TIP development process/timeline and planned new projects with MPO members. The 2025 TIP approval meeting dates are scheduled for 2024.
<b>12/8/2023</b>	PennDOT and SEDA-COG staff coordination meeting to review Draft 2025 TIP carry-over/new projects and required TIP documentation.
<b>12/28/2023</b>	Draft 2025 TIP project list completed and submitted to PennDOT Program Center, appropriate District Office(s) and FHWA/FTA. TIP negotiations continue.
<b>1/17/2024</b>	PennDOT and SEDA-COG staff coordination meeting to review candidate projects, to agree on projects for inclusion in the 2025 TIP, and to negotiate/resolve any remaining issues.
<b>1/26/2024</b>	SEDA-COG staff review the 2025 TIP development process/timeline, at-a-glance summary of 2025 TIP projects, and full listing of Draft 2025 TIP projects with MPO members.
<b>4/5/2024</b>	Draft 2025 TIP is reviewed by MPO members and approved for advertising as part of a 30-day public comment period. All relevant documents are placed on SEDA-COG website for public access.
<b>4/19/2024</b>	SEDA-COG MPO opens public comment period on Draft 2025 TIP.
<b>5/6/2024</b>	Presentation of Draft 2025 TIP during in-person/virtual public meeting.
<b>5/20/2024</b>	SEDA-COG MPO closes Draft 2025 TIP public comment period.
<b>6/14/2024</b>	The 2025 TIP is formally adopted by the SEDA-COG MPO and submitted to PennDOT.
<b>6/18 – 7/3/2024</b>	Statewide Transportation Improvement Program public comment period.


# 2025 TIP Update Timeline



## Public Involvement



## TIP Development Milestones



● SEDA-COG MPO Meetings

\* PennDOT District / Central Office Coordination Meetings

▲ TIP Public Comment Period Public Meeting

MPO approval to advertise Draft TIP for public comment

### Other Milestones:

- By 8/31/24 - State Transportation Commission approves the Twelve Year Program.
- By 8/31/24 - On behalf of the Governor, PennDOT submits the Statewide Transportation Improvement Program to FHWA/FTA.
- By 9/30/24 - PennDOT obtains joint approval of the 2025 Program from FHWA/FTA.