

## **2027-2030 Transportation Improvement Program (TIP) Development Schedule SEDA-COG Metropolitan Planning Organization (MPO)**

The 2027 TIP development process was highly collaborative and executed in accordance with state/federal guidance. The TIP was prepared consistent with the SEDA-COG MPO Public Participation Plan.


<b>DATE</b>	<b>MILESTONE</b>
<b>3/28/2025</b>	SEDA-COG staff review the 2027 TIP public participation process, State Transportation Commission (STC) public survey, and local bridge prioritization approach with MPO members.
<b>5/9/2025</b>	SEDA-COG staff review the 2027 TIP public participation process and local bridge prioritization approach with MPO members.
<b>5/21/2025</b>	SEDA-COG staff participate in Planning Partners Call that is focused on the 2027 TIP Update General & Procedural Guidance and Financial Guidance documents.
<b>May/June/July 2025</b>	SEDA-COG staff meet with county members and PennDOT staff to review local bridge priorities and other candidate projects for the 2027 TIP.
<b>6/16/2025</b>	PennDOT and SEDA-COG staff hold initial meeting to coordinate on TIP development and review 2027 TIP funding allocations for counties in PennDOT District 2 and PennDOT District 3 regions.
<b>6/20/2025</b>	SEDA-COG staff contact area transit operators to solicit their carry-over and new projects to include on the 2027-2030 Transit TIP.
<b>7/18/2025</b>	SEDA-COG staff review the 2027 TIP public participation process and STC public survey comments from the region with MPO members.
<b>8/5/2025</b>	PennDOT and SEDA-COG staff hold a meeting to coordinate on TIP development steps and review summary information on carry-over and new projects for the 2027 TIP.
<b>9/19/2025</b>	SEDA-COG staff review the 2027 TIP development process and timeline with MPO members. The MPO approves a list of local bridges to use in the prioritization process for the 2027 TIP.
<b>10/7/2025</b>	PennDOT and SEDA-COG staff hold a meeting to coordinate on TIP development and review summary information on carry-over and new projects for the 2027 TIP.

<b>9/30/2025 to 10/2/2025</b>	SEDA-COG staff participate in the 2025 Fall Planning Partners Meeting and receive updates about the 2027 TIP development process.
<b>11/21/2025</b>	SEDA-COG staff reviews the 2027 TIP development process/timeline and planned new projects with MPO members. The 2027 TIP approval meeting dates are scheduled for 2026.
<b>12/4/2025</b>	PennDOT and SEDA-COG staff hold a coordination meeting to review Draft 2027 TIP carry-over/new projects and required TIP documentation.
<b>12/31/2025</b>	Draft 2027 TIP project list completed and submitted to PennDOT Program Center, appropriate District Office(s) and FHWA/FTA. TIP negotiations continue.
<b>1/30/2026</b>	SEDA-COG staff review the 2027 TIP development process/timeline, at-a-glance summary of 2027 TIP projects, and full listing of Draft 2027 TIP projects with MPO members.
<b>2/5/2026</b>	PennDOT and SEDA-COG staff hold a coordination meeting to review candidate projects, to agree on projects for inclusion in the 2027 TIP, and to negotiate/resolve any remaining issues.
<b>4/10/2026</b>	Draft 2027 TIP is reviewed by MPO members and approved for advertising as part of a 30-day public comment period. All relevant documents are placed on SEDA-COG website for public access.
<b>4/22/2026</b>	SEDA-COG MPO opens public comment period on Draft 2027 TIP.
<b>5/4/2026</b>	Presentation of Draft 2027 TIP during in-person/virtual public meeting.
<b>5/22/2026</b>	SEDA-COG MPO closes Draft 2027 TIP public comment period.
<b>6/12/2026</b>	The 2027 TIP is formally adopted by the SEDA-COG MPO and submitted to PennDOT.
<b>June to July 2026</b> (actual dates to be announced yet)	Statewide Transportation Improvement Program public comment period is held.



# 2027 TIP Update Timeline



## Public Involvement



## TIP Development Milestones



● SEDA-COG MPO Meetings

\* PennDOT District / Central Office Coordination Meetings

▲ TIP Public Comment Period Public Meeting

MPO approval to advertise Draft TIP for public comment

### Other Milestones:

- By 8/31/26 - State Transportation Commission approves the Twelve Year Program.
- By 8/31/26 - On behalf of the Governor, PennDOT submits the Statewide Transportation Improvement Program to FHWA/FTA.
- By 9/30/26 - PennDOT obtains joint approval of the 2027 Program from FHWA/FTA.